CSA Workgroup Telecon Agenda
July 28, 2005

Roll Call: win Battle is on vacation this week and will not benjog the telecon

Background: Steve Kalabokes starts by explaining that during theidéston we went
through each of the systems and due dates where assigreapleting the initial phase of
this task. He has received due dates for each memibeomatsystem still open, AF Tech Net.
Steve has not be able to talk with Denise Dunlap’s custdshe was out on a family
emergency), but if she is amenable to Denise workingemh Net, then Steve will notify her.
Until then this system is open, but a closing datelveilassigned to it.

* Assignments

o Individual Work Activities. These activities should be completed by March
20" at thelatest to allow usto meet atarget of May 19™ (anticipated time
frame for next CM Workshop) with all other required documentation.

Steve outlined the requisite steps in completing tisis éad asked the team if anything
else needed to be considered. There was no additigmel ifhe steps are as follows:

a. Obtain data dictionary or SME information (need te@iaeine data format and underlying
database management software)

b. Obtain access to the tool assigned

c. Interface with tool to identify what data elements available and develop a mini-guide on
how to access the targeted system and the appropriaensontaining the data of interest.

d. Identify the scope of system, i.e. standard systenys.standard and non-standard systems,
ARTCCs only, TRACONSs only, and targeted user, etc.

e. Interface with system owner to detail any enhancentbat may impact the database.

Steve then asked each individual to provide a date upon vivias ianticipated that the work
would be complete. The attached chart provides the dsteddished by each individual.
Progress will be reported during each telecon.

The goal is to develop a set of IRDs with each targgystem providing useful information for
the CSA and meeting the criteria outlined in the owgfimg given during the CM workshop in
New Orleans. When all of the requirements documemisiRDs are complete, the information
will be turned over to the Web CM program office for elepment in accordance with the
direction provided via the AVA study. The Web CM wilethdetermine how best to meet the
requirement.

Attached below in the table is the set of data requintsregreed as being necessary for an effective
CSA:



Item Configuration

Configuration Change

| dentification Case File Number X
Make X NCP Number X
Model X Case File Origination Date X
FAA Type Number X NCP Issuance Date X
Bar Code X Title X
L ocation identifier X Priority X
Owner Service Unit (OPI, X Scope X
System owner) CCD Adjudication Date X
Version Number (Software) X CCD Closure Date X
Cl Description X Originator of CF X
Cl Identifier X Originating Organization X
Serial Number X Withdrawal Date
Contract Number X DateMod Installed X
Acceptance Date (not X CCD Number X
installation date) CCD Status X
Commissioning Date X Estimated Cost X
Inspection Date X Actual Cost of Mod X
Warranty Expiration Date X Modkit Quantity X
CaTs X Date Audit Conducted X
Maintenance Expiration Date | X Date Audit Completed X
Maintenance Concept (CDLS, | X Actions Oper/Closed X
ICDLS, CMLS, ICMLS; L ocation of Audit X
organic) SSD Number X
Manufacturing Date X SSM Number X
Outage Documentation X LEM Nurmber X
(Techiet) Configuration
Actual Cost of Equipment X 9 :
Actual Cost of Labor for X Documentation
Installation Document N_umber X
Document Title X
Revision Status X
Revision Letter X
Version Number X
Type of Document X
Revision Date X
Tl Manual(s) X




Volunteer

System for
Research

Steps Involved

Obtain data Identify data elements | Detail any
Identify | dictionary or Obtain accessto | available within tool enhancements that
system | SME the tool and develop guidefor | may impact the
scope infor mation assigned access to same database
John Magruder Harvest and LIS 12-29-05
Denise Dunlap DOCCON 10-31-05
Win Battle WebCM 3-28-06
Shobhana Kannan NIMS 12-5-05
Steve Kalabokes ProjectWise 11-15-05
Sriram
Aravamudhan RTP, AITS 11-15-05
Anka Ninemann JAI 11-30-05
TBD TechNet TBD
Steven Kalabokes FSEP 12-30-05
Anka Ninneman FIAT 3-28-06




Steve wants to go through the list of systems and tlspeassigned to the system along with the closing datesch. He
wanted to verify that everyone received the two-page suynomawhat to do, how to proceed. He is also deva@pichecklist
of things that need to be verified. He is consultinth@riram but will send the checklist out tonight.

Steve went around to each individual to see wheredhein the process. If they have made contact arel ¢d@avtact
information.

John Magruder has made contact with LIS, is having disms&iut has not gotten contact information with Harves

Steve would like for the group to put together a contaoblitheir systems to send out to the group. Stevessa build a matrix
showing who is in charge of what targeted system. @they are in the life cycle, what the scope of tlstesy is, who the
customers are, what does it do, what information tmesystem manage. We will fill in the blanks untd get to the end.

Denise Dunlap has DOCCON, and she does have a point etantd she has some of the information that shesneed

Win Battle is the point of contact for WebCM and theei@cher. He will have to fill in the blanks when éirmns.

Shobhana Konnan, Steve and Sriram met with the NIM®wess. They got permission to go forward with the BINersonal
who will give them information regarding something thdtras their data. NIMS is still under development andenrMMS.
Next week they will be meeting with the product team thateveloping NIMS. They are hoping that we can @data
dictionary out of them. Shobhana explains that skeahather contact name for NIMS system. Paul DreaBzanch Manager at
the Technical Center in Atlantic City, NJ. He idling to give all the information they need along with tledphof his group.
Steve met with Steve DeMarco who gave him informabiotrouble areas in MMS, what type of informationvaitable. Steve
felt like NIMS was looking for solutions to their probletmst Steve explained they were there to gather infoomatnd to see
how we could exploit them. Steve offered help, outlireeissues, alternative solutions or potential solsttorsolving the
problems. We could make this part of the study, even thiigis not our intent, it could be our intent if we wargood CSA
system.

Steve Kalabokes is the point of contact on ProjectWis the National level. He will add his informatibe, has a database
schema, not a data dictionary. He is further along titamal because he is part of the ProjectWise effort

Sriram Aravamudhan has RTP and AITS. The RTP coigdchn Gellios, Sriram has a meeting with him on Mgndehe
AITS program manager is Rita Estrada-Cavallini who aSedm to get in touch with Paul Martindale, which he.h&riram
now has access to the AITS system.



Anka Ninemann has JAIl. She went to the JAI training aagobint of contact for the system is Craig Clark whe has talked to.
In regards to user access you don’t need user access ttheieweb site. You can receive a lot of informatiathaut ever
logging in. If you want user access you need to have dDdder each region to create a JAl. At this pahe feels we don't
need user access.

FIAT is dead in the water at this point. If we are dbleevive it, it will be of interest but right nowis not. The point of contact
is Denise Glass. Anka and Denise have not made camthatach other as of yet (Denise is part of the autsog group).

Anka would also like to contact name of the develop¢h@kystem which she doesn’t have yet either. 3S&#lgeAnka the
developers are at the Tech Center, with the developdagre in Cold Fusion. She does not have an officialact name yet for
the FIAT.

Steve Kalabokes also has FSEP. He had a head sthrs tsecause of his involvement with the system. Hentde two
contacts, one is Nicole Payne and the other is Baiackert. Barbara is the lead but Nicole is her backHgdoes have the
data dictionary in hand. The next step is for Steventbdut where they are in the life cycle. Is this sttiimg that will continue
on or will it fall off. We want to target our resoescwhere needed, where we know we will have reliablenrdton in the
future. We had some earlier meetings at Headquartdri®thked into CSA requirements and this is how we atratea list for
the workshop in Williamsburg, VA. It was paired down and @aias were added on. One of the reasons Steve votaedtés
FSEP was because he already knew his contacts.

Steve will be issuing a checklist, which will show hgau might want to proceed. If we have missed anythirg fifiee to let him
know and he will add it to the list. At the same tingewill start developing a matrix, he will have ittdoy tomorrow (07/29/ 05)
or Monday (08/01/05). These are things that he would likgrwp to fill in and send back. He will cut and paste to [btihe
information together in one document. We will starshing out what is out there and how it will help initmequirements.

Steve asks for questions, with none he turned it ovBritam who attended the Introduction to Interface Managégwirse two
weeks ago. Anka Ninemann was also there from the grog.cdurse consisted of two half-day classes conductedKksy Mi
McVeigh, Sr. Systems Engineer of (AFZ-120) ATO-P.

The course provided an introduction to Interface Managearehtiefined what constitutes an interface requiremeicisnaent
and interface control document. The course coverediffieeent interfaces and the interface requiremerdsdb into these two
documents. They studied the n-square model describingléiemship between the interfaces. They had a claggassnt
where they were divided into teams with specific raled interfaces. The goal was to interact and understandterfaces and
resolve issues. There will be an advance course comingxipnonth where you go and actually write an interfacig@nt.
Anka and Sriram will be involved with this course. Thembe emails sent out with further information. Angaoke with Mike



McVeigh and he would like this class to have a variéfstadents, some that have taken the basic intertaose first and those
that have had no contact with the subject. He festls Wwould be beneficial with their feedback of the course

Steve states that Mike McVeigh is a very knowledgeabtéexperienced on writing interface requirement documents
specifications. Unfortunately the course is not broaddastrough out the regions. You have to be physically addearters to
take the course. For those on the team that woulddikake the course, Steve will check into funding favel. Travel funding
requirements have to be submitted by July 30, 05 because ot bedgeements. Sriram explains that it is not aqueisite to
have had the first course before attending the secoad Sriram will try and scan the information frore tourse to send out to
the group.

Steve explains that future telecons will be quick, goimgugh the information, understanding it and reviewing any eurest
The next telecon will be August 25, 2005 from 12:30 to 1:30 EaBtaylight Saving Time. The phone number will be 405-954-
6001. With no pass code being required.

If anyone has questions along the way of the task ptedisBteve at 202-267-7411, or Sriram at 202-646-55548. If anyone has
trouble getting in contact with their system owneeagk let Steve know and he will try and help.

ADJOURN: Steve thanked everyone for their attendance and withare comments the telecon was adjourned.



